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July 22, 2014

Mayor James Calnon
And
Members of the Common Council
41 City Hall Place
Piattsburgh, N.Y. 12901

REYF: Request for Permission for
Mayor to Sign Change Order
No. 1 To Contract #2014-23
“2014 City Street Paving”

Dear Mayor Calnon & Councilors:

It is requested that the Mayor be authorized to sign Change Order No. 1 to
Contract #2014-23, “2014 City Street Paving.” This Change Order, in the
amount of $142,629.00, is for labor and materials to convert North Margaret
Street, between Boynton Avenue and the City Limits from a 4 lane roadway to a
3 lane roadway.

New York State Consolidated Local Street and Highway Improvements Program

monies (CHIPS) is being added to Capital Project H5110.44 “2014 Street
Resurfacing” to cover the additional cost associated with this change order.

Very truly yours,

City Engineer

/dn
Att.(3)
CC: City Clerk

City Chamberlain
Dave Brown



C H A N U K U K L E K

PROJECT TITLE: 2014 CITY STREET PAVING
CONTRACT NUMBER 2014-23 CHANGE ORDER NUMBER: 1 DATE: July 22, 2014
TO (contractor): Northern Snow & Dirt

24 Flaglar Drive
Plattsburgh, NY 12901

You are hereby directed to make the following changes to this Contract:

ITEM NO. DESCRIPTION CHANGE IN PRICE

1. Mill 1 %" deep 13,400 sg .yds. pavement: $ 80,400.00

2. Repave 13,400 sy 1.5” Compacted Type 6: $ 53,600.00

3. 938 gallons tack coat @ $8.00/gal.: $ 7.504.00

4, Install 25 tons T&L Course (Type 7): $ 1,125.00

Owner to furnish asphalt, contractor to haul to

Job site. City to supply 4 trucks for milling.

TOTAL: S 142,629.00

The original CONCTACt SUM WAS. ..o et tseeennecnecasonsnn $....105,995.00
Net change by previous change OrdersS: .. ...« ceeeesenases S.. 0.00
The Contract Sum prior to this Change Order was........ $.....105,995.00
The Contract Sum will be

(increased) (decreased) (unchanged) by.............. $... 142,629.00
The new Contract Sum including this Change Order....... $....248,624.00

The Contract Time will be
(increased) (decreased) (unchanged) by............... - - -

The Date of Completion as of the date of this CO is: _August 27, 2014

RECOMMENDED BY: ACCEPTED BY: APPROVED BY:
Engineering Dept. Northern Snow & Dirt City of Plattsburgh
41 City Hall_Place 24 Flaglar Drive 41 City Hall Place

Plattsburgh, NY 12901 Plattsburgh, NY 12901

(signature) (signature) {signature)
Kevin Farrington,C.E. James Calnon, Mayor
7 [ad 14

fdate) (date) (date)



